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Solid Waste Stabilization and Disposition 
(RL-0013)/Operate Waste Disposal Facility 
(RL-0080)/Disposition SNF (RL-0012 and 

HQ-0012X)

D. E. McKenney, Vice President of Solid 
Waste Storage and Disposal

(509) 376-1589

Last box retrieved to meet TPA 
milestone M-91-40D (4,700 m3).  
Completed retrieval of trench 4 

218-W-4C (M-91-40R)

First drum retrieved 
from 218-W-4B
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Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition; 
Operate Waste Disposal Facility; and HQ-0012X, SNF Stabilization and Disposition Storage Operations.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2006.

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast ($M)

• Transferred the final box from 218-W-4C Trench 4 to the Treatment, Storage and Disposal (TSD) unit 
on November 21, 2006, completing Tri-Party Agreement (TPA) milestone M-91-40R, “Complete 
Retrieval of Trench 4.”

• Completed retrieval of 4,700 cubic meters (m3) of suspect transuranic (TRU) waste, completing TPA 
milestone M-91-40D on November 30, 2006.  

• Initiated retrieval in Burial Ground 218-W-4B on November 22, 2006.  A total of 191 m3 of suspect 
TRU waste was retrieved during the month. 

• Completed five shipments (31 m3) to the Waste Isolation Pilot Plant (WIPP) during November.  A 
backlog of 524 m3 of certified waste was available for shipment at month end.

• Dispositioned 43 m3 of Mixed Low-Level Waste (MLLW) during November, all from completion of 
thermally treatable waste at Perma-Fix.  An additional 142 m3 of waste was shipped for commercial 
treatment during the month.

RL-0013 $ 152.3 $ 154.9 $ -2.5
RL-0013B $ 38.9 $ 38.9 $ 0.0
RL-0080 $ 3.6 $ 3.3 $ 0.2
RL-0012 $ 2.1 $ 2.0 $ 0.1
HQ-0012X $ 0.1 $ 0.1 $ 0.0

TOTAL $ 197.0 $ 199.2 $ -2.2

Operate Waste Disposal Facility

SNF Stabilization & Disposition

Projected FY 2007 
Funding 

FY 2007 Fiscal Year 
Spend Forecast

SNF Stabilization & Disposition

TRU Retrieval

Variance

Solid Waste Stabilization & Disposition
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Schedule Performance (-$1.8M/-7.3%):  Retrieval in burial ground 218-W-4B was delayed as 
resources were diverted to large box retrieval in 218-W-4C, and due to elevated levels of carbon 
tetrachloride in Trench 7.  WIPP Certification is ahead of schedule processing boxes and has shifted to 
processing drums which is less efficient per cubic meter.

Cost Performance (-$1.0M/-4.4%):  Retrieval in burial ground 218-W-4B has been delayed as resources 
were diverted to large box retrieval in 218-W-4C, and due to elevated levels of carbon tetrachloride in 
Trench 7.  WIPP Certification is ahead of schedule processing boxes and has shifted to processing drums 
which is less efficient per cubic meter.

FY 2007 Schedule/Cost Performance ($M)

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 10.2 14.0 15.9 11.9 13.9 17.8 14.6 14.9 17.4 13.5 17.5 18.5

Monthly BCWP 10.5 11.9

Monthly ACWP 9.2 14.2

FYTD BCWS 10.2 24.2 40.1 52.0 65.9 83.7 98.3 113.2 130.6 144.0 161.5 180.0

FYTD BCWP 10.5 22.4

FYTD ACWP  9.2 23.4
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Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

RL-0013
Solid Waste 
Stabilization & 
Disposition

$18.9 $19.9 $18.3 -$0.3 -1.3% $1.1 4.8% $138.8

RL-0013B TRU Retrieval $4.7 $2.0 $4.7 -$2.7 -56.9% -$2.6 -131.0% $36.1

RL-0080
Operate Waste 
Disposal 
Facility

$0.3 $0.3 $0.3 $0.0 -7.8% $0.0 10.7% $3.1

RL-0012

Nuclear 
Facility D&D, 
Remainder of 
Hanford

$0.3 $0.2 $0.1 -$0.1 -39.0% $0.1 37.8% $2.1

HQ-0012X

SNF 
Stabilization 
and 
Disposition

$0.0 $0.1 $0.1 $0.1 0.0% $0.0 0.0% $0.0

Total $24.2 $22.4 $23.4 -$1.8 -7.3% -$1.0 -4.4% $180.0
Numbers are rounded to the nearest $0.1M and include the closure services allocation.
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Milestone Achievement

Complete8/29/0612/31/06TPATreat a cumulative 4,890 
m3 of Waste to LDR 

Requirements

M-91-42C 
(WMG-07-004)

On Schedule06/30/0706/30/07TPAInclude Cs/Sr Treatment 
and/or Repackaging 
Parameters in DOE RFP

M-092-05

On Schedule12/28/0612/28/06TPASubmit Revision of TRUM 
and MLLW PMP to 
Ecology

M-091-03D

Ahead of 
Schedule

12/8/0612/31/06TPARetrieve a cumulative
4,700 m3

M-91-40D 
(WMG-07-002)

Ahead of 
Schedule

11/30/0612/31/06TPAComplete Retrieval of 
Trench 4, Burial Ground 

218-W-4C

M-91-40R 
(WMG-07-003)

Under 
discussion

12/31/06TPACertify 3,000 m3 of TRU 
Waste

M-91-42I

On Schedule11/16/0711/16/07TPAComplete thermal 
treatment of a 

cumulative 600 m3 of 
CH-MLLW

M-91-12

On Schedule9/30/079/30/07TPASubmit Report on 
Completed and 

Scheduled work on RH 
Boxes and LC RH/CH 

Waste

M-91-45D

On Schedule4/30/074/30/07TPASubmit Annual 
LDR Report

M-26-01P

Status/ 
Comment

Forecast 
Date

Actual 
Date

Due 
DateTypeTitleNumber


